

BANKING TRANSFORMATION PROPOSAL

Core Banking & Digital Transformation

Prepared for [Client — Project Cobalt]

Engagement	Project Cobalt	Client	[Redacted — financial institution]
Service line	Financial Services Transformation	Proposal type	Transformation programme
Outcome	WON / Approved	Sections present	9 of 9
Anonymised	Yes	Sensitivity	High (regulated entity)

ANONYMISATION & USE NOTICE

This document is an **anonymised exemplar** retained for proposal structure, framing and language only. The client is codenamed, and all figures, dates and identifying details have been redacted. It must **not** be used as a source of facts or figures in any generated proposal.

1. Executive summary

[Client — Project Cobalt] is modernising its core banking platform to improve customer experience, reduce operating cost and meet evolving regulatory expectations. We propose a phased, risk-managed transformation delivering measurable improvement in time-to-market and a reduction in run cost of [% saving — redacted], while maintaining uninterrupted service and compliance throughout.

2. Our understanding of your objectives

- **Modernise the core** from legacy systems to a resilient, API-first platform.
- **Improve customer experience** across digital and assisted channels.
- **Reduce run cost** and technical debt while increasing release frequency.
- **Satisfy regulators** on operational resilience, data and change governance.

3. Recommended approach

We recommend a progressive migration rather than a single high-risk cutover, sequencing products and customer segments to contain risk at every step.

Phase	Focus	Deliverables	Duration
1 · Foundations	Architecture & governance	Target architecture, migration strategy	[months — redacted]
2 · Build	Platform & integration	Core build, API layer, controls	[months — redacted]
3 · Migrate	Progressive cutover	Product-by-product migration, parallel run	[months — redacted]
4 · Optimise	Decommission & improve	Legacy retirement, run-cost reduction	[months — redacted]

4. Scope of work

- Target architecture, vendor evaluation and migration strategy.
- Programme delivery across build, integration, data migration and testing.
- Operational-resilience, security and regulatory-change workstreams.
- Organisational change, training and a path to a product-aligned operating model.

5. Risk & regulatory management

Risk area	Mitigation
Service continuity	Progressive migration with parallel run and rollback
Data integrity	Reconciliation gates at every migration wave
Regulatory change	Embedded compliance and resilience workstream
Delivery risk	Independent assurance and stage-gate governance

6. Team & governance

Role	Responsibility	Commitment
Programme Partner	Executive sponsorship, regulator interface	[FTE — redacted]
Delivery Director	End-to-end programme delivery	[FTE — redacted]
Architecture lead	Target architecture, migration design	[FTE — redacted]
Specialist pods	Build, data, testing, change	[FTE — redacted]

7. Indicative timeline

A typical programme of this nature runs over [total months — redacted], with go/no-go gates before each migration wave.

8. Commercial summary

Component	Basis	Amount
Phase-based fees	Milestone delivery	[fee — redacted]
Outcome incentive	Linked to resilience & cost targets	[fee % — redacted]
Expenses	At cost	[cap — redacted]

9. Why Halstead Partners

Regulated-sector track record Deep experience delivering change in regulated institutions.	Risk-first delivery Progressive migration designed to protect customers and service.
Vendor-neutral Independent of platform vendors; advice is in your interest.	Resilience built in Operational resilience and compliance embedded from day one.

10. Assumptions & next steps

- Subject to conflict checks, security clearance and engagement terms.
- Assumes access to current-state architecture and regulatory correspondence.
- We propose a discovery sprint within two weeks of approval.

Anonymised exemplar created for system-testing of an internal proposal-generation platform. The authoring firm, client and all figures are fictional or redacted. Retained to demonstrate proposal structure and language only; not a source of fact.